

人・農地プランの実質化に向けた工程表

都道府県名	市町村名	対象地区	集落名	2019年度												2020年度											
				4月	5月	6月	7月	8月	9月	10月	11月	12月	1月	2月	3月	4月	5月	6月	7月	8月	9月	10月	11月	12月	1月	2月	3月
佐賀県	伊万里市	伊万里地区	岩立								①				②		③		④								
			平山								①		②		③		④										
			脇田東								①			②		③		④									
			脇田西								①			②		③		④									
			松島								①					②		③		④							
			馬伏								①			②		③		④									
			辺古島								①			②		③		④									
			戸ノ須								①			②		③		④									
			駄地								①			②		③		④									
			里								①			②		③		④									
			多々良								①			②		③		④									
			本瀬戸								①			②		③		④									
			中通								①			②		③		④									
			早里東								①			②		③		④									
			早里西								①			②		③		④									
		大坪地区	屋敷野								①		②		③		④										
			永山								①			②		③		④									
			白野								①			②		③		④									
			上古賀								①		②		③		④										
			下古賀								①		②		③		④										
			六仙寺								①			②		③		④									
			西円藏寺								①			②		③		④									
			富士町								①		②		③		④										
			渚								①			②		③		④									
			新天町								①					②		③		④							
		中井樋								①					②		③		④								
		大川内地区	岩谷								①		②		③		④										
			小石原								①			②		③		④									
			市村								①			②		③		④									
			大川内山								①					②		③		④							

人・農地プランの実質化に向けた工程表

都道府県名	市町村名	対象地区	集落名	2019年度												2020年度											
				4月	5月	6月	7月	8月	9月	10月	11月	12月	1月	2月	3月	4月	5月	6月	7月	8月	9月	10月	11月	12月	1月	2月	3月
			正力坊								①	②		③			④										
			吉田								①			②		③			④								
			福野								①			②		③			④								
			平尾								①			②		③			④								
		黒川地区	福田								①			②		③			④								
			浦潟									①			②		③			④							
			干潟									①			②		③			④							
			大黒川									①	②		③			④									
			奥野									①	②		③			④									
			塩屋									①			②		③			④							
			小黒川									①	②		③			④									
			浦分									①				②		③			④						
			黒塩									①			②		③			④							
			椿原									①	②		③			④									
			清水									①	②		③			④									
			横野									①	②		③			④									
			立目									①			②		③			④							
			牟田									①	②		③			④									
			花房									①	②		③			④									
		畑川内									①	②		③			④										
		長尾									①	②		③			④										
		真手野									①			②		③			④								
		波多津地区	木場								①	②		③			④										
			筒井									①			②		③			④							
			井野尾									①			②		③			④							
			田代									①			②		③			④							
			板木									①			②		③			④							
			津留主屋									①			②		③			④							
			中山									①			②		③			④							
			畑津									①			②		③			④							

人・農地プランの実質化に向けた工程表

都道府県名	市町村名	対象地区	集落名	2019年度												2020年度											
				4月	5月	6月	7月	8月	9月	10月	11月	12月	1月	2月	3月	4月	5月	6月	7月	8月	9月	10月	11月	12月	1月	2月	3月
			内野								①	②		③			④										
			煤屋								①			②		③			④								
			馬蛤潟								①			②		③			④								
			辻								①			②		③			④								
		南波多地区	古川								①	②		③			④										
			笠椎								①			②		③			④								
			大川原								①			②		③			④								
			小麦原								①			②		③			④								
			府招下								①	②		③			④										
			府招上								①			②		③			④								
			原屋敷								①	②		③			④										
			井手野								①			②		③			④								
			高瀬								①			②		③			④								
			大曲								①			②		③			④								
			古里								①			②		③			④								
			水留								①			②		③			④								
			谷口								①			②		③			④								
			重橋								①			②		③			④								
		大川地区	宿								①			②		③			④								
			川西								①			②		③			④								
			構								①			②		③			④								
			駒鳴								①			②		③			④								
			長野								①			②		③			④								
			川原								①	②		③			④										
			立川								①			②		③			④								
			戸石川								①			②		③			④								
			山口								①			②		③			④								
			井手口								①			②		③			④								
			筒江								①	②		③			④										
			田代								①	②		③			④										

人・農地プランの実質化に向けた工程表

都道府県名	市町村名	対象地区	集落名	2019年度												2020年度												
				4月	5月	6月	7月	8月	9月	10月	11月	12月	1月	2月	3月	4月	5月	6月	7月	8月	9月	10月	11月	12月	1月	2月	3月	
		松浦地区	東分								①	②		③			④											
			上原									①			②		③			④								
			下分									①			②		③			④								
			下平									①			②		③			④								
			岩梅									①	②		③			④										
			岳坂									①	②		③			④										
			村分									①			②		③			④								
			藤川内									①			②		③			④								
			久良木									①					②		③			④						
			宿分									①			②		③			④								
			上分									①	②		③			④										
			中通									①			②		③			④								
			金石原									①			②		③			④								
			二里地区	東八								①			②		③			④								
		西八										①			②		③			④								
		川東										①			②		③			④								
		南川東										①			②		③			④								
		古子										①	②		③			④										
		大里										①	②		③			④										
		福母										①	②		③			④										
		金武										①	②		③			④										
		内の馬場										①	②		③			④										
		作井手										①			②		③			④								
		中田										①	②		③			④										
		川内										①	②		③			④										
		野添										①	②		③			④										
		吉野										①	②		③			④										
		飯盛									①	②		③			④											
		東山代地区	白幡								①			②		③			④									
			日尾									①			②		③			④								

人・農地プランの実質化に向けた工程表

都道府県名	市町村名	対象地区	集落名	2019年度												2020年度											
				4月	5月	6月	7月	8月	9月	10月	11月	12月	1月	2月	3月	4月	5月	6月	7月	8月	9月	10月	11月	12月	1月	2月	3月
			長浜								①				②		③		④								
			天神									①				②		③		④							
			脇野									①		②		③		④									
			浦川内									①		②		③		④									
			里									①				②		③		④							
			東大久保									①				②		③		④							
			下大久保									①				②		③		④							
			上大久保									①		②		③		④									
			下分									①				②		③		④							
			滝川内									①		②		③		④									
			川内野									①		②		③		④									
			日南郷									①				②		③		④							
		山代地区	福川内								①		②		③		④										
			楠久									①				②		③		④							
			城									①		②		③		④									
			峰									①		②		③		④									
			高田									①		②		③		④									
			堀田・原									①		②		③		④									
			上揚・下場									①		②		③		④									
			波瀬									①				②		③		④							
			西分									①		②		③		④									
			西大久保									①		②		③		④									
			東分									①		②		③		④									
			野々頭									①		②		③		④									
		立岩									①		②		③		④										

- 人・農地プランの実質化の取組
- ① アンケートの実施
  - ② 地図化による現況把握
  - ③ 話し合い
  - ④ プランの取りまとめ手続